COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 05/ 2018

ESTI MATE SUMVARY 22:01: 26
CONTI D C20964 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20964- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 161.0 DAYS TIME ALLOW 9/4/2018 FI XED COVPLETI ON DAl
125 S TRI NI DAD RESURF & FRONTA PERCENT TI ME: 63. 89 ORI G TI ME ALLOW 10/ 4/2018 FI XED COVPLETI ON DAl

PRQIECT NO | M025A- 037
125 S TRI NI DAD RESURFACE & FRONTAGE ROAD

NAME OF ROAD:
PRQIECT COUNTI ES: LAS ANI MAS

CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 06/ 05/ 2018 DATE TI ME STARTED 12/27/2017
14802 W 44th AVENUE DATE LET 11/ 30/ 2017 DATE WORK BEGAN 04/ 02/ 2017
DATE AWARDED 12/ 06/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/27/2017 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 12/27/2017
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 6,025, 498. 05 PARTI Cl PATI NG $ 4,451, 868.09 $ 3,245, 957. 32
AWARD PRQIECT AM: $ 5,333,761.30 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 73. 88% TOTAL EARNI NGS 4,451, 868. 09 3,245,957. 32
FUNDS AVAI LABLE: $ 1,573,629.96 STOCKPILED MATERI ALS 0.00 0.00

GROSS EARNI NGS 4,451, 868. 09 3,245, 957. 32
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 80, 006. 42 -47,579. 10

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 4,371, 861. 67 3,198, 378.22

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 4,371, 861. 67 3,198, 378.22

OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DUE :;;7  318,378.22

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00000

0015

202- 00023

0020

202- 00024

0025

202- 00090

0030

202-00170

0033

202- 00201

0035

202-00210

0040

202- 00220

0045

202- 00240

0050 202-00810

C20964
20964- BI D

Clearing

*Reroval

*Renoval

*Renoval

*Renoval

Grindi ng

Rem Curb

*Renoval

*Renoval

*Renoval

*Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

| M025A- 037

| TEM
DESCRI PTI ON

and Grubbi ng

of Structures and Obstructions

of Embanknent Protector Type 3

of Enmbankment Protector Type 5

of Delineator

And Texturing Concrete Pavenent

Curb Type 6 (Section M (Concrete)

of Concrete Pavenent

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Ground Sign

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
8, 509. 68000
1. 000
LS
710. 50000
3. 000
EACH
456. 75000
10. 000
EACH
477. 05000
340. 000
EACH
5. 10000
280. 000
sy
25. 00000
4, 962. 000
LF
11. 64000
56. 000
sy
26. 79000
49. 000
5%
7. 00000
270, 912. 000
sy
1. 38000
2. 000
EACH

178. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4,962. 000
0. 000
4,962. 000

56. 000
0. 000
56. 000

49. 000
0. 000
49. 000

105, 006. 000
165, 906. 000
270, 912. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 06/ 05/ 2018

228, 950

.00

.00

.00

.00

.00

.00

.00

.00

.00

28

.00

22:01: 26

AMOUNT

57, 757

1, 500.

343.

373, 858

.00

.00

.00

.00

.00

.00

68

24

00

56

.00



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20964- Bl D ESTI MATE RUN 06/ 05/ 2018
PRQJECT: | MD25A- 037 ESTI MATE NO 0002 22:01: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202-00821 *Renoval of Sign Panel 13. 000 0. 000
EACH 0. 000 0. 00
40. 80000 0. 000 0. 00
0060 202-00827 *Rermoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0065 202-00895 Renoval of |npact Attenuator 6. 000 1.000
EACH 0. 000 0. 00
195. 18000 1. 000 195. 18
0070 202-01130 Renoval of Guardrail Type 3 12, 534. 000 0. 000
LF 0. 000 0. 00
4.14000 0. 000 0. 00
0075 202-01170  *Renpval of Guardrail Type 7 60. 000 30. 000
LF 30. 000 1,827.00
60. 90000 60. 000 3, 654. 00
0080 202-01300 Renoval of End Anchor age 43. 000 0. 000
EACH 0. 000 0. 00
212.10000 0. 000 0. 00
0085 202-04002 Cean Culvert 0. 000 0. 000
EACH 0. 000 0. 00
4,139. 70000 0. 000 0. 00
0090 203-00010 Uncl assi fied Excavation (Conplete In Place) 1, 293. 000 0. 000
cY 0. 000 0. 00
13. 15000 0. 000 0. 00
0095 203-00060 Enbanknent Material (Conplete In Place) 5. 000 0. 000
cY 0. 000 0. 00
250. 00000 0. 000 0. 00
0100 206-00510 *Filter Material (O ass A) 647.000 0. 000
cY 0. 000 0. 00
59. 89000 0. 000 0. 00
0105 207-00205  Topsoil 637. 000 0. 000
cY 0. 000 0. 00

27.74000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0110 208-00008

0115

208- 00009

0120

208- 00035

0125

208- 00045

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00207

0150

210- 00815

0155

210- 04020

0160 210-04030

C20964
20964-BI D
| MDO25A- 037
| TEM
DESCRI PTI ON

Erosi on Log Type 2 (12 Inch)

Erosi on Log Type 2 (18 Inch)

Aggr egat e Bag

*Concrete Washout Structure

Vehicl e

Renoval

Renoval

Er osi on

*Reset

*Nodi fy

Modi fy

Tracki ng Pad

and Di sposal

and Di sposal

Contr ol

Si gn Panel

Inlet

Guardrai |

of Sedi ment

of Sedi nent

Managenent

(Labor)

( Equi prent )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
410. 000
LF
5. 00000
0. 000
LF
7.00000
725. 000
LF
10. 00000
1. 000
EACH
1, 522. 50000
1. 000
EACH
1, 500. 00000
20. 000
HOUR
75. 00000
110. 000
HOUR
100. 00000
25. 000
DAY
100. 00000
1. 000
EACH
122. 40000
4. 000
EACH
1, 776. 25000
200. 000
LF

13. 69000

QrY TH'S PERI OD
QTY TO DATE

410.
. 000
410.

40.
40.
80.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
10.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 05/ 2018

4, 000

400

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

22:01: 26

AMOUNT

2,050

7,250

1,522

1, 500

8, 000

1,000

00

.00

00

50

00

.00

00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0165 212-00006

0170

216- 00201

0175

240- 00010

0180

304- 06007

0185

304- 08002

0190

403- 00720

0195

403- 34821

0196

210- 04000

0200

411-10255

0205

420- 00102

0210 420-00114

C20964
20964-BI D
| MDO25A- 037
| TEM
DESCRI PTI ON

Seedi ng (Native)

Soil Retention Bl anket (Straw Coconut) (Biodegradable
Cl ass
Renoval of Nests

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Shoulder Material)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 58-28)

Adj Structure

Enul sified Asphal t

(Sl ow Setting)

*Geotextile (Erosion Control) (C ass 1)

*Geotextile (Drainage) (Cl ass 3)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
ACRE
3, 000. 00000
1, 000. 000
sy
10. 00000
0. 000
HOUR
100. 00000
20. 000
cy
50. 00000
2, 600. 000
cy
41. 90000
500. 000
TON
128. 37000
37, 471. 080
TON
81. 26000
5. 000
EACH
2, 000. 00000
21, 261. 000
GAL
3. 09000
11. 000
%
35. 53000
3, 301. 000
sy

3. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

155. 000
0. 000
155. 000

0. 000
0. 000
0. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

25.790
0. 000
25.790

7,223.190
30, 247. 890
37,471.080

0. 000
0. 000
0. 000

3, 764. 000
17, 497. 000
21, 261. 000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 06/ 05/ 2018

2,457,943

54, 065

.00

.00

.00

.00

.00

.00

54

.00

73

.00

.00

22:01: 26

AMOUNT

1, 550.

1, 000.

3,310

3, 044, 899

65, 696

390.

.00

00

.00

00

.00

66

96

.00

49

83

.00



CONTI D

ROADWAY

CAT NO0200

0215 506-00212

0220

507- 00400

0225

601- 04000

0230

603- 01185

0235

603- 05018

0240

603-10180

0245

603- 30012

0250

604- 13005

0255

604- 51012

0260

604-51018

0265 605-00080

C20964
20964-BI D
| MDO25A- 037
| TEM
DESCRI PTI ON

*Riprap (12 Inch)

Bi t um nous Sl ope and Ditch Paving (Asphalt)

*Concrete Cass E

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

*18 Inch Reinforced Concrete Pipe (Conplete In Place)

*18 Inch Reinforced Concrete End Section

*18 Inch Corrugated Steel

Pi pe

*12 Inch Steel

End Section

*Inlet Type 13 (5 Foot)

*12 Inch Slotted Pipe Inlet

*18 Inch Slotted Pipe Inlet

*8 Inch Perforated Pipe Underdrain

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
cy
431. 38000
5. 000
TON
700. 00000
33.000
cy
680. 05000
64. 000
LF
157. 33000
1. 000
EACH
1, 725. 50000
10. 000
LF
268. 98000
1. 000
EACH
507. 50000
1. 000
EACH
4, 263. 00000
14. 000
LF
395. 85000
19. 000
LF
426. 30000
2, 285. 000
LF

30. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

33. 000
0. 000
33. 000

64. 000
0. 000
64. 000

1. 000
0. 000
1. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

14. 000
0. 000
14.000

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 06/ 05/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:01: 26

AMOUNT

1,294

22, 441.

10, 069

1,725

2,689

4,263

5, 541.

8, 099

14

.00

65

12

50

80

.00

00

90

70

.00



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20964- Bl D ESTI MATE RUN 06/ 05/ 2018
PRQJECT: | MD25A- 037 ESTI MATE NO 0002 22:01: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 606-00301 Guardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
20. 60000 0. 000 0. 00
0271 606- 00301 Gdrail Ty 3 (6-3) MSS Price vs Od Standard Price 15, 460. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0275 606-00710 *CQuardrail Type 7 (Style CA) 60. 000 30. 000
LF 30. 000 6, 699. 00
223. 30000 60. 000 13, 398. 00
0280 606-01340 End Anchorage Type 3D 21. 000 0. 000
EACH 0. 000 0. 00
1,113. 02000 0. 000 0. 00
0285 606-01370 Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
1, 796. 79000 0. 000 0. 00
0286 606-01370 Transition Ty 3G Unit price for 2018 Standard 3. 000 0. 000
EACH 0. 000 0. 00
3, 062. 00000 0. 000 0. 00
0290 606-01380 Transition Type 3H 0. 000 0. 000
EACH 0. 000 0. 00
1, 035. 25000 0. 000 0. 00
0291 606-01380 Transition Ty 3H MGS Unit Price not O d Standard 3. 000 0. 000
EACH 0. 000 0. 00
1, 335. 00000 0. 000 0. 00
0295 606-01390 End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 233. 21000 0. 000 0. 00
0300 606-01460 Medi an Ter mi nal 5. 000 0. 000
EACH 0. 000 0. 00
4, 365. 22000 0. 000 0. 00
0305 606-02003 End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00

2,432.08000 0. 000 0. 00



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20964- Bl D ESTI MATE RUN 06/ 05/ 2018
PRQJECT: | MD25A- 037 ESTI MATE NO 0002 22:01: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 606-02005 End Anchorage (Fl ared) 20. 000 0. 000
EACH 0. 000 0. 00
1, 864. 46000 0. 000 0. 00
0315 606-20014 Tensioned Cable Barrier (TL-4) 530. 000 0. 000
LF 0. 000 0. 00
25. 15000 0. 000 0. 00
0320 606-21010 End Anchorage (Tensioned Cable Barrier) 2.000 0. 000
EACH 0. 000 0. 00
11, 146. 36000 0. 000 0. 00
0325 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0330 609-60011 Curb Type 6 (Section M 47.000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0335 609- 70040 Curb (Conposite Material) 5, 000. 000 0. 000
LF 0. 000 0. 00
5. 66000 0. 000 0. 00
0340 612-00001 *Del i neator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
22. 44000 0. 000 0. 00
0345 612-00002 *Del i neator (Type II) 0. 000 0. 000
EACH 0. 000 0. 00
24. 48000 0. 000 0. 00
0350 612-00003  *Delineator (Type IIl) 0. 000 0. 000
EACH 0. 000 0. 00
24. 48000 0. 000 0. 00
0355 612-00041 *Delineator (Flexible) (Type I) 652. 000 0. 000
EACH 0. 000 0. 00
66. 30000 0. 000 0. 00
0360 612-00042 *Del ineator (Flexible) (Type Il) 96. 000 0. 000
EACH 0. 000 0. 00

71.40000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0365 612-00043

0370

613- 01200

0375

613-07000

0380

613- 07023

0385

614- 00011

0390

614- 00012

0395

614-00013

0400

614- 00220

0405

614- 72875

0410

614- 73005

0415 614-80391

C20964
20964-BI D
| MDO25A- 037
| TEM
DESCRI PTI ON

*Del ineator (Flexible) (Type IIl)

*2 Inch Electrical Conduit (Plastic)

*Pul |

Box ( Speci al)

*Pul |

Box (24"x36"x24")

*Si gn Panel

(Cass I)

*Si gn Panel

(Class I1)

*Si gn Panel

(Cass Ill)

* St eel

Si gn Post

(2.5x2.5 Inch Tubing)

*Loop Detector Wre

*Piezo (Electric) (Cass II)

*Runbl e Strip (Ginding)(Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
32.000
EACH
71. 40000
80. 000
LF
24. 48000
5. 000
EACH
892. 50000
1. 000
EACH
1, 045. 50000
22.000
SF
22. 44000
158. 000
SF
24. 48000
28. 000
SF
35. 70000
42.000
LF
12. 24000
1, 650. 000
LF
10. 71000
6. 000
EACH
3, 213. 00000
61, 392. 000
LF

0. 06000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 06/ 05/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:01: 26

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0420 614-86733

0425

615- 00150

0430

625- 00000

0435

626- 00000

0440

626-01103

0445

627- 00009

0450

627-00012

0455

627-01010

0460

627- 30405

0465

627- 30407

0470 627-30411

C20964
20964-BI D
| MDO25A- 037
| TEM
DESCRI PTI ON

*Wei gh-1n-Mtion Station (Type I11)

Enbanknment Protector (Special)

*Construction Surveying

*Mobi | i zati on

Public Information Services (Tier

)

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

*Pavenent Marking Paint (Low VOC Sol vent Base)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol ) (Spe

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op
Li ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

144, 330. 00000

10. 000

EACH
334. 95000
1. 000

LS

20, 000. 00000

1. 000
LS
250, 000. 00000

1. 000

LS
13, 000. 00000
546. 000

GAL
111. 65000
1, 802. 800

GAL
55. 83000
5,077. 000

SF
14.21000
236. 000

SF
37.56000
120. 000

SF
25. 38000
572.000

SF

16. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.510
0.350
0. 860

0.500
0.500
1.000

0.167
0.167
0.334

0. 000
0. 000
0. 000

. 000
1,219. 800
1, 802. 800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 05/ 2018

7,000

125, 000

2,171,

68, 101.

.00

.00

00

00

00

.00

43

.00

.00

.00

.00

22:01: 26

AMOUNT

17, 200

250, 000

4,342

100, 650

.00

.00

00

00

00

.00

32

.00

.00

.00

.00



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20964- BI D ESTI MATE RUN 06/ 05/ 2018
PRQJECT: | MD25A- 037 ESTI MATE NO 0002 22:01: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 630- 00000 *Fl aggi ng 2,500. 000 448. 000
HOUR 1,173. 000 25,371.99
21. 63000 1, 621. 000 35, 062. 23
0480 630- 00007 *Traffic Control Inspection 40. 000 6. 000
DAY 9. 000 1, 344. 15
149. 35000 15. 000 2,240. 25
0485 630-00012 *Traffic Control Management 90. 000 21.000
DAY 19. 000 18, 493. 65
973. 35000 40. 000 38,934. 00
0490 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 4.000
EACH 3. 200 1, 648. 00
515. 00000 7.200 3, 708. 00
0495 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 0.500
EACH 0. 400 61. 80
154. 50000 0. 900 139. 05
0500 630-80341  *Construction Traffic Sign (Panel Size A) 31. 000 15. 500
EACH 12. 400 127.72
10. 30000 27.900 287. 37
0505 630-80342 *Construction Traffic Sign (Panel Size B) 100. 000 43. 000
EACH 47.000 726. 15
15. 45000 90. 000 1, 390. 50
0510 630-80343 *Construction Traffic Sign (Panel Size C 40. 000 17. 000
EACH 13. 600 210.12
15. 45000 30. 600 472.77
0515 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 1.600 9, 888. 00
6, 180. 00000 3. 600 22,248.00
0520 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 1. 200 4,944.00
4,120. 00000 2.700 11,124.00
0525 630-80360  *Drum Channel i zi ng Device 100. 000 50. 000
EACH 40. 000 412. 00

10. 30000 90. 000 927. 00



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20964-BI D ESTI MATE RUN 06/ 05/ 2018
PRQIECT | MD25A- 037 ESTI MATE NO. 0002 22:01: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0530 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 2.000 1. 000
EACH 0. 800 16. 48
20. 60000 1.800 37.08
0535 630-80380 *Traffic Cone 400. 000 150. 000
EACH 196. 500 202. 40
1. 03000 346. 500 356. 90
0540 630-85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1.000
(Tenporary)
EACH 0. 800 28, 840. 00
36, 050. 00000 1.800 64, 890. 00
0545 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70016 F/ A Fuel Cost Adj ustnment 7,700. 000 0. 000
F A 7,642.890 7,642.89
1. 00000 7,642.890 7,642.89
0560 700-70018 F/ A Roadway Snoothness |ncentive 83,021. 170 0. 000
FA 83,021. 170 83, 021. 17
1. 00000 83, 021. 170 83, 021. 17
0565 700-70019 F/ A Asphalt Cenent Cost Adjustnment -5,181. 480 -5,181. 480
FA 0. 000 0. 00
1. 00000 -5,181. 480 -5,181.48
0570 700- 70023 F/ A On-The-Job Trai nee 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700- 70025 F/ A Quality Incentive Paynent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20964- BI D ESTI MATE RUN 06/ 05/ 2018
PRQJECT: | MD25A- 037 ESTI MATE NO 0002 22:01: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0585 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 5,845,414.50$ 3,139,108.50$ 4, 284, 493. 96
CAT NO0300 STRUCTURES

0590 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 215. 000 0. 000
SY 197. 900 58, 251. 87
294. 35000 197. 900 58, 251. 87
0595 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 1. 000 0. 000
SY 0. 100 65. 98
659. 75000 0. 100 65. 97
0600 202-00503  *Renoval of Portions of Present Structure 19. 000 19. 000
5% 0. 000 0. 00
365. 40000 19. 000 6,942. 60
0605 601-06100 Concrete (Patching) 0. 000 0. 000
cY 0. 000 0.00
53. 29000 0. 000 0. 00
0606 601-06100 *Concrete (Patching) 25. 000 1.100
cY 20. 000 28, 776. 60
1, 438. 83000 21.100 30, 359.31
0610 601-51005 *Gal vani ¢ Anodes 620. 000 0. 000
EACH 582. 000 18,018.72
30. 96000 582. 000 18,018. 72
0615 602- 00000 *Rei nf orcing Steel 200. 000 0. 000
LB 171. 000 1, 735. 65
10. 15000 171. 000 1,735.65

CAT 0300 CURRENT AMI $ 128,083.55% 106,848.82%  115,374.13
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0620 620- 00002 *Field Office (Class 2) 1. 000 1.000
EACH 0. 000 0.00
22, 000. 00000 1. 000 22,000. 00
0625 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00

15, 000. 00000 1. 000 15, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 14
ESTI MATE RUN 06/ 05/ 2018

| TEM
DESCRI PTI ON

CONTI D: C20964
PCN: 20964-BI D
PRQIECT | MDO25A- 037
REF | TEM
NO. NO.

CAT NO0400

0630 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 2.000
EACH 0. 000
7, 500. 00000 2.000

CAT 0400 CURRENT AMT  $

22:01: 26
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
15, 000. 00
0.00$% 52, 000. 00

PRQJECT TOTAL CURRENT AMI $ 6, 025,498.05$% 3,245,957.32$ 4, 451, 868. 09



